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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the surrounding community on
the Wheaton Revitalization project. The purpose of this distribution list is to provide you with project updates and
construction activities. For additional information on the Wheaton Revitalization Project please

visit http://www.wheatonproject.com

Look Ahead - Week of September 23 to September 29, 2018

Executive Summary

The project continues to track for an April 2020 substantial completion.
Headliner

Contractor completes Level P4 and moves ahead with construction of Level P3.
Garage Construction

Garage floors are numbered P4 (lowest level), through PO (highest level)
Level P4

Construction Complete

Level P3

Construction Complete

Level P2

Construction of Level P2 is currently 70-percent complete. The contractor has several deck pours scheduled this upcoming
week that will complete Level P2 by Wednesday, September 26, weather permitting.

Level P1

The contractor is currently scheduled to make the first (of ten) pours on Level P1 on Friday, September 28, weather
permitting.
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Building Walls
Construction of the building walls will follow construction of the elevated slabs.

Numerous quality assurance/quality control (QA/QC) inspections continue daily to ensure that the concrete, waterproofing,
and reinforcing systems have met specified QA/QC requirements. Rigorous inspections are conducted by third-party
inspection firms, peer review experts, the contractor, and MCDOT, with oversight by the County’s Department of Permitting
Services (DPS). Quality is everyone’s business!

Construction of the elevator slabs continues

Utility Construction
Pepco continues with pulling new electric circuits through underground conduits along Grandview Avenue and is planning a
second 4-hour power-outage on Sunday evening 9/23 to complete the power cut-over to the buildings along the west side of

Grandview Avenue.

Verizon is the next utility company to install its underground work in advance of removal of all overhead lines, as follows:



Verizon Underground

Start Date

Location

Time to Complete

Monday, September 24, 2018

Grandview Avenue Ennalls to
Reedie Drive

3 weeks to complete.

Monday, October 15, 2018

Reedie Drive Grandview Avenue to
Triangle Lane

2 weeks to complete.

Monday, October 29, 2018

Triangle Lane Reedie Drive to Lot
13

2 weeks to complete. Work to be
performed at night.

WSSC Waterline Relocation

Start Date

Location

Time to Complete

Monday, September 24, 2018

Ennalls — Grandview to Veirs Mill
Road

4-weeks to complete. Work
proposed to be complete at night.

Follow Project Progress via the Project Camera

A camera has been installed to view construction on the site. Click here to access the camera.

Upcoming and Ongoing Activities

e Continue Concrete placement for garage Level P2

e Concrete placement for Level P1

e Placing waterproofing in advance of wall construction

e Wall pours
e Column pours

e Utility construction in Grandview Avenue (see chart)
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Project Milestone Schedule
Activity

Demaolition of RSC Bld.
Building tie-down anchors
Geothermal Piping
Foundation Construction
Building Reaches Street Level
Utility Installation

Town Square

Building top-out

Building Close-in

Interior build-out
Substantial Completion
Move-in (occupancy)

Completion Date

Complete v
Complete v
Complete v
Complete v
December 2018
Fall 2018
Summer 2019
September 2019
October 2019
Spring 2020
May 2020
Summer 2020

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your Subscriber
Preferences Page. You will need to use your email address to log in. If you have questions or problems with the subscription
service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.

Visit Wheaton Revitalization Project page to learn more.
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